

**From:** Jarvis, Ryan <Ryan.Jarvis@greenmountainpower.com>  
**Sent:** Monday, August 19, 2024 9:18 AM  
**To:** Gregory Thomas; Jones, Jason  
**Cc:** Theodore Spilman; Jered Kropholler; Jack Codling; Champney, David; Victor Girao  
**Subject:** RE: MIDWAY AVE 2200 kW SOLAR FACILITY - Status check

**CAUTION EXTERNAL EMAIL:** DO NOT CLICK ON LINKS OR OPEN ATTACHMENTS UNLESS YOU KNOW THE CONTENT IS SAFE. Please report suspicious emails [here](#)

Gregory,  
Just heard back from substation team. There's been some delays on the Berlin substation upgrade which has pushed the current timeline out a bit. They are hoping for end of year but acknowledge it could slip as far as March 2025.

Unfortunately this site will not be able to interconnect until that is complete.

I know you have a PUC deadline in February so my suggestion would be to be prepared to extend that deadline if this goes into 2025.

~Ryan

Ryan Jarvis  
Distributed Energy Resources Coordinator  
Green Mountain Power  
802.417.8751  
[ryan.jarvis@greenmountainpower.com](mailto:ryan.jarvis@greenmountainpower.com)



---

**From:** Gregory Thomas <gregory.thomas@standardsolar.com>  
**Sent:** Thursday, August 15, 2024 1:51 PM  
**To:** Jones, Jason <Jason.Jones@greenmountainpower.com>  
**Cc:** Theodore Spilman <theodore.spilman@standardsolar.com>; Jered Kropholler <jered.kropholler@standardsolar.com>; Jack Codling <jack.codling@standardsolar.com>; Jarvis, Ryan <Ryan.Jarvis@greenmountainpower.com>; Champney, David <David.Champney@greenmountainpower.com>; Victor Girao <victor.girao@standardsolar.com>  
**Subject:** RE: MIDWAY AVE 2200 kW SOLAR FACILITY - Status check

Hi Jason,

Checking in to see if you have any updates on continuing the work out here.

And as a brief update from our side, we've completed installation of conduits going over to the northern-most pole your team installed along Midway Ave. No wire pulls yet though.

Best,  
Gregory

**Gregory Thomas**  
Project Manager

**D** 301-944-5265 | **M** 646-389-3378  
gregory.thomas@standardsolar.com | www.standardsolar.com  
530 Gaither Road Suite 900 Rockville, MD 20850



 Sign Up for Our Newsletter

---

**From:** Gregory Thomas  
**Sent:** Wednesday, July 3, 2024 12:29 PM  
**To:** Jones, Jason <[Jason.Jones@greenmountainpower.com](mailto:Jason.Jones@greenmountainpower.com)>  
**Cc:** Theodore Spilman <[theodore.spilman@standardsolar.com](mailto:theodore.spilman@standardsolar.com)>; Jered Kropholler <[jered.kropholler@standardsolar.com](mailto:jered.kropholler@standardsolar.com)>; Jack Codling <[jack.codling@standardsolar.com](mailto:jack.codling@standardsolar.com)>; Jarvis, Ryan <[Ryan.Jarvis@greenmountainpower.com](mailto:Ryan.Jarvis@greenmountainpower.com)>; Champney, David <[David.Champney@greenmountainpower.com](mailto:David.Champney@greenmountainpower.com)>  
**Subject:** RE: MIDWAY AVE 2200 kW SOLAR FACILITY - Status check

Understood. Thanks for the update, Jason.

---

**From:** Jones, Jason <[Jason.Jones@greenmountainpower.com](mailto:Jason.Jones@greenmountainpower.com)>  
**Sent:** Tuesday, July 2, 2024 3:34 PM  
**To:** Gregory Thomas <[gregory.thomas@standardsolar.com](mailto:gregory.thomas@standardsolar.com)>  
**Cc:** Theodore Spilman <[theodore.spilman@standardsolar.com](mailto:theodore.spilman@standardsolar.com)>; Jered Kropholler <[jered.kropholler@standardsolar.com](mailto:jered.kropholler@standardsolar.com)>; Jack Codling <[jack.codling@standardsolar.com](mailto:jack.codling@standardsolar.com)>; Jarvis, Ryan <[Ryan.Jarvis@greenmountainpower.com](mailto:Ryan.Jarvis@greenmountainpower.com)>; Champney, David <[David.Champney@greenmountainpower.com](mailto:David.Champney@greenmountainpower.com)>  
**Subject:** RE: MIDWAY AVE 2200 kW SOLAR FACILITY - Status check

**CAUTION EXTERNAL EMAIL:** DO NOT CLICK ON LINKS OR OPEN ATTACHMENTS UNLESS YOU KNOW THE CONTENT IS SAFE. Please report suspicious emails [here](#)

Good Afternoon Gregory,  
From the notes in the order, I'm seeing that all the poles and anchors are set. I believe it's the scheduler's intention to return to continue the work in the next couple of weeks.  
Thank you,

Jason Jones  
Green Mountain Power  
Distribution Designer  
Office: 802-229-7929  
Cell: 802-353-4599



---

**From:** Gregory Thomas <[gregory.thomas@standardsolar.com](mailto:gregory.thomas@standardsolar.com)>  
**Sent:** Tuesday, July 2, 2024 11:06 AM  
**To:** Jones, Jason <[Jason.Jones@greenmountainpower.com](mailto:Jason.Jones@greenmountainpower.com)>  
**Cc:** Theodore Spilman <[theodore.spilman@standardsolar.com](mailto:theodore.spilman@standardsolar.com)>; Jered Kropholler <[jered.kropholler@standardsolar.com](mailto:jered.kropholler@standardsolar.com)>; Jack Codling <[jack.codling@standardsolar.com](mailto:jack.codling@standardsolar.com)>; Jarvis, Ryan <[Ryan.Jarvis@greenmountainpower.com](mailto:Ryan.Jarvis@greenmountainpower.com)>  
**Subject:** MIDWAY AVE 2200 kW SOLAR FACILITY - Status check

Good morning, Jason,

I wanted to check in on the status of GMP's equipment and work in relation to the Midway Ave 2200 kW Solar Facility.

While visiting the site the other day, a member of my team noticed that it looked like GMP may have started to set their poles on Midway Ave. So I wanted to check in on where things stand with your team, especially as we start to work on installing the conduit and conductors that will connect with GMP's equipment over there.

Thanks,  
Gregory  
**Gregory Thomas**  
Project Manager

---

**D** 301-944-5265 | **M** 646-389-3378  
[gregory.thomas@standardsolar.com](mailto:gregory.thomas@standardsolar.com) | [www.standardsolar.com](http://www.standardsolar.com)  
530 Gaither Road Suite 900 Rockville, MD 20850



 [Sign Up for Our Newsletter](#)