
 

Docket 17-5024-PET-Petitioner’s Proposed Schedule Necessary to 
Meet a Commissioning Date of December 4, 2018 
 

 

PH Conference  
 

March 2, 2018 

Rolling Discovery commences on Petitioner by Statutory parties (including 
the Town of Bennington (7-day response time) and by the intervenors in 
docket 8454) (Two rounds of discovery on Petitioner). Petitioner will 
provide notice by March 2, 2018, to the intervenors in docket 8454 of the 
opening of discovery. Petitioner stipulates to allowing intervenor status to 
the intervenors in docket 8454.  
 

March 2, 2018 

PHC Order setting schedule and admitting the intervenors from docket 
8454. 

March 4, 2018 

Site visit and public hearing March 14, 2018 
Deadline for petitions to intervene from persons (if any) other than the 
docket 8454 intervenors (and related or coordinating parties).  
Neighborhood, related or coordinating parties will need to join with and 
coordinate with Harris and the AHHA. Any person petitioning to intervene 
can serve discovery on Petitioner commencing March 2, 2017, and 
Petitioner will respond.  This will enable additional non-neighborhood 
related intervenors two rounds of discovery on Petitioner. 

March 16, 2018 

Responses to petitions to intervene March 19, 2018 
Ruling on petitions to intervene March 23, 2018 
Deadline for serving Discovery on Petitioner 
 

March 28, 2018 

Deadline for Non-Petitioner Direct Testimony 
 

April 4, 2018 

Deadline for Discovery on Non-Petitioners 
 

April 11, 2018 

Deadline for Petitioner Rebuttal Testimony 
 

April 18, 2018 

Technical Hearing:  Based upon PUC availability 
 

April 20, 2018  

Post-hearing briefs, if required 1 week after hearing 
Petitioner files draft of proposed decision 1 week after hearing 
Proposed decision issued 2 weeks after 

hearing 
Briefs and oral argument on proposed decision and additional site visit if 
required 

3 weeks after 
hearing 

Final decision May 25, 20181 

                                                            
1 A CPG is needed on or around May 25, 2018, in order to ensure sufficient time to order 
equipment, build the project, commission the project and complete the interconnection.   



 


