Exhibit SAD1-16

Salisbury AD 1 Facility:
Post-CPG Documentation, Sequencing, and Timeline

After the CPG is issued, Petitioner Salisbury AD 1, LLC (SAD1) will provide the following
documents to the Department as part of the final design process for the SAD1 Facility:

1. Design review

a. Upgrader: including parts list and design drawings

b. Pipe specifications: including routing and components, joining methods, coating,
and cathodic protection (sacrificial anode)

2. Operations and Maintenance Manuals
a. Upgrader and associated equipment
b. Pipeline
i. corrosion protection (to be written by expert in corrosion control)
ii. emergency plan
c. Digester

3. Commissioning

a. Pressure test (Maximum Allowable Operation Pressure, or MAOP) results
b. Cathodic protection test results

c. Leak surveys results

4. Quality assurance

a. Quality control program for the gas product
b. Feedstock quality control program
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Post-CPG Documentation: Sequencing, Timeline, and Project Milestones

Design Documents

Design documents will
be sent to DFS within 30
days of CPG issusd,
giving DF5 30 days for
review and approval

0&M Manuals

DEM manuals will be
sent to DPS at least 30
day= before the start of
operations. DFS will
review and approve such
documents before the

Rezults from tests
conducted during
commissicning of the gas
equipment will be sent
to the DPS within 60 days
of the tests being

Start of start of operations Start of conducted
construction operations
May 2019 Feb 2020
CPG issued End Df,
March 2010 construction RNG into pipeline
Jan 2020 Estimated July 2020
Quality Assurance
Quality control programs
will be sent to DF5 at
® lesst 30 days before the

Start of construction is

End of Construction is

start of operations.

Start of operations is

Upgrader commissioning is

defined as the date in defined 2z the date defined as the date defined as the date in which
which the construction when the facility is when the facility iz the volume of biogas

crew iz mobilized and ready to go through ready to start produced by the facility
construction of the site the commissioning receiving food waste mests the minimum volume
officizlly starts process to process required by the vendor for

commissioning
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