

STATE OF VERMONT  
PUBLIC UTILITY COMMISSION

Case No. 23-3922-PET

Petition of Putney Green Acres Solar, LLC to extend commissioning deadline for certificate of public good #21-0401-NMP	
--	--

**VERMONT DEPARTMENT OF PUBLIC SERVICE COMMENTS**

On November 11, 2023, Putney Green Acres Solar, LLC (“Petitioner”) filed a petition in the above-referenced proceeding to extend the commissioning deadline for a 500kW net-metered solar array approved in Case No. 21-0401-NMP (“Project”). In its petition, the Petitioner maintains that the Project has been delayed due to the time necessarily taken to develop and certify a post-closure plan, as required by Condition 13 of the Project’s Certificate of Public Good. Now that Condition 13 has been satisfied, the Petitioner can now begin the steps necessary to bring the Project to completion.

After a review of the Petitioner’s application, the Vermont Department of Public Service (“Department”) maintains that the Petitioner has shown good cause in its request for an extension of the Project’s commissioning deadline. Thus, the Department recommends that the Vermont Public Utility Commission approve the Petitioner’s commissioning deadline extension request without further hearing or investigation.

Dated at Montpelier, Vermont this 1st day of December 2023.

VERMONT DEPARTMENT OF PUBLIC SERVICE

By: /s/ Erin C. Brennan  
Erin C. Brennan, Special Counsel  
112 State Street  
Montpelier, VT 05620  
(802) 522-6301  
[erin.brennan@vermont.gov](mailto:erin.brennan@vermont.gov)